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RE: DISAPPROVAL OF IMPLEMENTATION,PLAN FOR D&D OF THE OU1 COMPLEX 

_ *  Dear Mr. Taylor: 

This letter provides Ohio Environmental Protection Agency comments on the 
Implementation Plan for the Decontamination and Dismantlement of the Operable Unit 1 
Complex. 

We found this plan to be long on verbiage and short on details. The frequent references to 
subcontractor specifications despite the intent for Fluor Fernald to self-perform lends 
support to our contention that this Plan was cobbled together from previous Implementation 
Plans. That being said, we realize that some of the staff who write these Plans have 
transitioned to other duties. 

Our major concern with this Plan is dismantling the Railcar Loadout Building while there still 
remains a very large quantity of material to be shipped by rail. It is our understanding the 
soil stockpile SP-7 now holds 70,000 cubic yards of above-WAC material and that it 
continues to grow daily. It will take roughly four months to load this material onto rail cars 
for shipping. We are confident that methods can be devised to load the cars. We are less 
confident that this material can be loaded efficiently, safely and with a minimum of air-borne 
dispersion. The existing system of cranes for removal and replacement of the rail car lids 
has to our knowledge worked flawlessly. Furthermore, the existing Railcar Loadout Building 
already has a functioning air monitoring system. 
In responding to our comment, the Soils Project should be consulted to address the details 
of their planned loadout of SP-7. We are interested especially in the following: the method 
of loading the cars (will excavators or front-end loaders be used), plans for project-specific 
air monitoring, and the methods of placing, removing and storing the railcar lids. In addition, 
the D&D Project should discuss the possibility of concurrent loadout of trains using the 
existing infrastructure while D&D of adjacent structures (dryers, gas cleaning building, etc.) 
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proceeds. 

Should you have any questions, please contact Tom Ontko or me. 

Sincerely, 

/7 

G r T h o m a s  A. Schneider 
Fernald Project Manager 
Office of Federal Facilities Oversight 

cc: Jim Saric, U.S. EPA 
Mark Shupe, GeoTrans, Inc. 
Michelle Cullerton, Tetra Tech EM Inc. 
Ruth Vandergrift, ODH 
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Ohio EPA comments on the Operable Unit 1 Complex D&D implementation Plan 

Commenting Organization: Ohio EPA 
Section #: Pg #: 29 Line#: Code: 
Comment: There is no Figure 4-1 or page 29/30 in any copies of this Plan provided to Ohio 
EPA. 

Commentor: OFFO 

Commenting Organization: Ohio EPA 
Section #: 2.4 Pg #: 12 Line #: 2nd from last paragraph Code: c 
Comment: The text states that air emissions modeling will be performed using data 
collected from a final radiological survey just prior to commencing D&D. Provide the survey 
results and the modeled predictions to Ohio EPA. 

Commentor: OFFO 

Commenting Organization: Ohio EPA 
Section #: 2.4 Pg #: 12 Line #: 2nd from last paragraph Code: c 
Comment: The text states,"Based on a future review of computer modeling results, it is 
anticipated that no supplemental air monitoring will be required for the OU1 Complex D&D 
activities." We agree that it is likely that modeling will predict that this project will cause 
negligible air emissions. That being said, there is already in place an effective air 
monitoring program for the WPRAP. What is the schedule for decommissioning the 
WPRAP project-specific air monitors? Ohio EPA expects this air monitoring to continue 
until the end of the D&D Project. 

Commentor: OFFO 

Commenting Organization: Ohio EPA 
Section #: Appendix A Pg #: Line #: Code: c 
Comment: This Plan does not address sampling of concrete and other porous surfaces 
for Tc-99 to verify compliance with the Operable Unit 5 WAC for Tc-99. A Plan should be 
developed to sample concrete. The floors of the MHB and the load-out bins are the most 
likely surfaces to be contaminated with Tc-99. Other areas should be evaluated based on 
process knowledge for the potential to be contaminated with Tc-99. Cores should be 
obtained and Tc-99 activities should be measured as a function of depth below the surface 
of the concrete. The data should be used to calculate the WPRAP D&D Projects total Tc- 
99 mass-loading to the OSDF. The concrete should not be placed in the OSDF until after 
WAO has determined that the total TC-99 mass including the contribution from the WPRAP 
D&D meets the requirements of the OU 5 ROD. 

Commentor: OFFO 

Commenting Organization: Ohio EPA 
Section #: 2.3.1 Pg #: 6 Line #: last paragraph in section Code: c 
Comment: The text describes three different categories of debris to be generated: non- 
process debris, process debris and suspect prospect debris. Provide a list of materials 
which belong in each category. 
Similarly, the text states that the Material Segregation and Containerization Criteria forms 
identifies specific materials from the Project that are known to either meet or not meet the 
OSDF WAC. Provide a list of summarizing the information on the MSCC forms. 

Commentor: OFFO 
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The requests for the above information were made with the assumption that the information 
has already been compiled and is readily available. Please provide summary lists. It is not 
necessary to give us hundreds of MSCC forms. 


